


DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT
 REGION XI, DAVAO CITY
 ANNUAL PROCUREMENT PLAN
 SUPPLEMENTAL
 FY 2021

SARO-BMB-D-21-0010827 dated November 2, 2021

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Sourc e of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|---|------------------|---|---------------------|--|---------------------------------------|--------------------|---------------------|------------------------|------------------------|------|----------|--|
| | | | | | Advertise ment/Pos ting of IB/REI | Submis sion/Op ening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 5060404001 | Construction of the DILG- Regional Office XI | RO | NO | Competitive Bidding | 11/28/21 | 12/9/21 | 12/24/21 | 12/28/21 | GoP | 60000000 | 0 | 60000000 | Construction of DILG XI Regional Office Building (PHASE 1 - Design & Build) |


PREPARED BY


 ARIANE A. URDANETA
 AO V/GSSU

REVIEWED BY:


 PAYE ASTORETH R. YU
 Budget Officer

RECOMMENDED BY:


 MA. AURORA C. CORRUZ
 BAC Chairman

APPROVED BY:


 ALEX C. ROLDAN, CESO V
 Regional Director